


EuroRegionalMap Production 2016

Webinar Technical Meeting of the EG Data Producers,
01.03.2016



Change in the ERM production Workflow



Identifying the TENT network

- Waterways (release 9.0)
 - Roads (release 10.0)
 - Railways (release 10.0)
 - Ports (release 10.0)
 - Airports (release 10.0)
-
- Final result : TEN attribute + TENTE-EC-ID



What is expected from the producers

- To provide up-to-date transport network
 - new motorways, railways
 - inland ports (all)
- To keep an arc-node topology (split at all segments)



Production schedule 2016 (1)

Production schedule 2016				
Tasks	Deliverables	Responsible body (from)	Addressee (to)	Delivery date (no later than)
	Production plan 2016	PMT	Data Producers (NMCAs)	29 February
Webinar Production Plan 2016		PMT	Data Producers (NMCAs)	1 March
Providing quality assessment report, specific issues	Quality Report (Hydrography, Transport and Settlements) [.xls file]	ERM PMT	Data Producers (NMCAs)	15 March
Providing the national production plan for 2016	National production plan (EBM/ERM) [.xls file]	Data Producers (NMCAs)	Regional Coordinator	24 March
ERM Last validation checks of ERM 9.0 and corrections	ERM 9.1 [.gdb file] + metadata	ERM PMT	Data Producers (NMCAs) and customers	April
ERM Adaptation of Hydrography	Hydrography 9.1 with the Water network split to Dams and Locks, punctual and linear features. [.gdb file]	BKG	DGMove	June
ERM National Data Production & Update	Transport: National ERM contributions [.gdb file]	Data Producers (NMCAs)	Regional Coordinator	15 June
ERM National Data Production & Update	Settlements: National ERM contributions [.gdb file]	Data Producers (NMCAs)	Regional Coordinator	30 August



Production schedule 2016 (2)

ERM Final Data Validation phase for updated themes	Transport: National data component, corrected and validated [.gdb file]	Regional Coordinator	BKG	15 September
ERM Identifying the TEN-T network	Hydrography 9.1 with TEN-T information [.gdb file]	DGMove	BKG	30 September
ERM Aggregation phase of updated Transport	Transport 10.0: port, airport, roads, railway, railwaystation [.gdb file]	BKG	DGMove	15 October
ERM Identifying the TEN-T network	Transport 10.0 with TEN-T information [.gdb file]	DGMove	BKG	15 November
ERM Final Data Validation phase for updated themes	Settlements: National data component, corrected and validated [.gdb file]	Regional Coordinator	BKG	15 November
ERM Aggregation phase	settlements	Regional coordinator	BKG	15 December
ERM National Data Production & Update	ERM lineage files [.xls files]	Data Producers (NMCAs)	Regional Coordinator	15 December
Product Delivery to Eurostat	EBM Release v11 ERM (EC) Release v10.0 + Metadata + Technical documents on DVD	BKG	Eurostat	20 Jan 2017

New Data exchange


FTP server:

For all data exchange of EBM, **ERM and ELF_IB**

Adress: <ftp://ftp.bkg.bund.de>

user: nmca

password: grt56,n



Will contain all needed guidance documents and tools. This is not complete yet, but will be provided soon.

full Europe database
(as delivered to Eurostat)
Country datasets will be provided later.



Bilan

EuroRegionalMap Project phases	Demonstration phase "EuroRegioMap project"	Extension phase	Consolidation phase	Migration phase	Mature phase
Main objective	To demonstrate the feasibility of European harmonisation of medium scale topographic databases owned by the NMCAS	To extend the coverage of ERM to European level	To provide regular update. To enhance data quality and improve level of harmonisation	To prepare the migration into the INSPIRE framework To provide regular updates and enhance data quality according to the requirements stated in the EuroStat contract	ERM is now a recognised product used for georeferencing system at European level
Timeframe	2001-2004	2004-2007	2008-2010	2011-2014	2015 and
Coverage	6 country datasets	31 country datasets	32 country datasets	37 country datasets	37 countries and.....
Release	ERM v1.0	ERM v2.x	ERM v3.x	ERMv4.0-v8.0	ERMv9.0 - >

Thank you !

Hand over period:

[main contact: ebmr@bkg.bund.de](mailto:ebrm@bkg.bund.de)

Cc: nathalie.delattre@ngi.be

